



Interoffice Memorandum

APPROVED BY ORANGE
COUNTY BOARD OF COUNTY
COMMISSIONERS

August 29, 2016

BCC Mtg. Date: September 20, 2016

TO: Mayor Teresa Jacobs
and the Board of County Commissioners

FROM:  Carrie Woodell, Manager
Procurement Division

CONTACT PHONE: Robin L. Hammel, P.E., Manager, Public Works Engineering Division
407-836-7909

SUBJECT: Amendment No. 2, Contract Y12-824, Final Engineering Design Services for Lake Underhill Road (from West of Econlockhatchee Trail to West of Rouse Road)

ACTION REQUESTED

Approval of Amendment No. 2, Contract Y12-824, Final Engineering Design Services for Lake Underhill Road (from West of Econlockhatchee Trail to West of Rouse Road) with Stantec Consulting Services, Inc. in the amount of \$404,425.02 for a revised contract amount of \$1,602,514.54.

PROCUREMENT

The purpose of this Amendment is for the preparation of full right-of-way maps, additional testing, contamination assessment, environmental and geotechnical investigations, analysis and design of screen walls and retaining walls. Further drainage analysis of Dean Road, and pond site analysis are also included.

FUNDING

Funds are available in account number 1023-072-5115-6311.

DISCUSSION

The following are the previous contract actions:

Original Contract: Date: 04/10/2014 Lump Sum Amount: \$1,198,089.52

The contract provided professional services for Final Engineering Design Services for Lake Underhill Road, Phase II (from West of Econlockhatchee Trail to West of Rouse Road). The contract was approved by the Board on 12/11/12.

Y12-824
Amendment No. 2
August 25, 2016

Amendment #1: Date: 2/12/16 **Amount:** \$0.00

Additional scope was required to identify, design, permit and produce construction drawings for an alternate Pond Site. The alternative is required to provide a more favorable pond site due to a proposed undesirably high roadway profile.