

SEP 9 1985

1 EXPRESSING CONCERN AT LACK OF PROGRESS BY THE
2 COLUMBUS COMPANY IN COMPLETION OF UNIVERSITY
3 BOULEVARD PHASE I CONSTRUCTION CONTRACT.

4 PREMISES

5 WHEREAS, the Board of County Commissioners has been
6 informed by the Division of Public Works that the Columbus
7 Company is substantially behind schedule in its performance
8 as prime contractor on a public improvements contract let
9 by Orange County and known as University Boulevard, Phase
10 I Construction; and

11 WHEREAS, the Board of County Commissioners has this
12 date convened a public hearing for the purpose of taking
13 evidence on the status of the performance of the Columbus
14 Company under the terms and schedules of the aforementioned
15 contract; and

16 WHEREAS, the Board of County Commissioners does find
17 as fact that the Columbus Company is sufficiently behind
18 schedule in its performance of the aforementioned contract
19 and that such deficient performance is a source of grave
20 concern to the Board of County Commissioners.

21 BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS OF
22 ORANGE COUNTY, FLORIDA:

23 Section 1. The Columbus Company is hereby officially
24 admonished by the Board of County Commissioners as to its
25 present deficient performance and lack of timely performance
26 under the terms and schedules of the "University Boulevard,
27 Phase I Construction" contract let to the said Columbus Company
28 by Orange County.

29 Section 2. The Columbus Company is hereby advised, that
30 the Board of County Commissioners, at the time of awarding any
31 contract upon which the Columbus Company may have submitted a
32 bid, shall consider the then current progress of the Columbus
33 Company on the aforementioned construction project as a factor
34 bearing upon the reliability of the Columbus Company. At such
35 time the Board of County Commissioners may consider sufficient
36 lack of progress as an indicia of lack of reliability sufficient
37 to preclude the Columbus Company from being a responsive bidder,
38 all in accord with Section 1-65(1), Code of Laws of Orange
39 County.

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36

Section 3. This Resolution shall take effect upon adoption.

ADOPTED THIS 9th DAY OF September, 1985.

BOARD OF COUNTY COMMISSIONERS
OF ORANGE COUNTY

BY: Hal Marston
Chairman

ATTEST:

Thomas H. Locker, Clerk
to the Board of
County Commissioners

BY: Mary J. Garrison
Deputy Clerk to the Board